

Town Of Souris Main Street Upgrades

Weekly Update: March 4, 2008

Follow up from the Business Owners meeting on February 23, 2008

- The revised schedule is presently being finalized, it should be available by the end of this week, complete with new maps.
- Overall maps will be available tomorrow (March 5th) for business owners to use to come up with parking alternatives during the block by block shut down of Main Street. Business owners to work with Town council to come up with signage along alternate routes to encourage local vehicle and pedestrian traffic.
- Something that I neglected to mention on the previous update was the possibility of a communications office during construction. I think that this would be a valuable tool for keeping business owners and the general public informed of the progress of the project. I will be working with the Town to come up with a solution over the next 2 months.

Schedule (no change since last update)

Tender date: April, 2008
Phase I Start Date: late May, 2008
Phase I Completion date: end of October, 2008

If you have any questions, please contact Councillor Thelma MacDonald, and she will get the answer for you.